COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/12/2004

ESTIMATE SUMMARY 09:12:57
CONTID: C14511 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14511-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 29.5 DAYS TIME ALLOW: 30 WORK DAYS
Whitewater West Signal PERCENT TIME: 98.33 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: SHE R300-114
Whitewater West Signal
NAME OF ROAD: 050A
PROJECT COUNTIES: MESA
CONTRACTOR:
ARROW ELECTRIC SERVICE, INC. PAY PERIOD ENDING 07/12/2004 DATE TIME STARTED 04/05/2004
26898 E. HWY 96 DATE LET 12/11/2003 DATE WORK BEGAN  04/05/2004
DATE AWARDED 12/18/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/30/2003 DATE ACCEPTED
PUEBLO CO 81001 719-948-3343 DATE NOTICE TO PROCEED 04/05/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 344,233.35 PARTICIPATING $ 297,724.71 $ 5,196.45
AWARD PROJECT AMT: $ 304,019.87 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 86.49% TOTAL EARNINGS 297,724.71 5,196.45
FUNDS AVAILABLE: $ 46,508.64 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 297,724.71 5,196.45
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,703.24 -77.94
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 296,021.47 5,118.51
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 296,021.47 5,118.51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,118.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 202-00248
0015 202-00250
0020 202-00700
0025 202-00810
0030 203-00000
0035 203-01597
0040 210-00760
0045 210-00810
0050 304-03000
0055 304-06000

Cl4511
14511-BID

SHE R300-114

ITEM
DESCRIPTION

REMOVAL OF DELINEATOR

*REMOVAL OF RUMBLE STRIPS

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF LIGHT STANDARD

REMOVAL OF GROUND SIGN

*UNCLASSIFIED EXCAVATION

POTHOLING

RESET LUMINAIRE

RESET GROUND SIGN

*AGGREGATE BASE COURSE

(CLASS 3)

*AGGREGATE BASE COURSE (CLASS 6)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003
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CONTID: C14511 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14511-BID ESTIMATE RUN 07/12/2004
PROJECT: SHE R300-114 ESTIMATE NO: 0003 09:12:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 213.850 213.850
TON 0.000 0.00
19.20000 213.850 4,105.92
0065 403-34801 *HOT BITUMINOUS PAVEMENT (GRADING SX) 296.000 0.000
TON 0.000 0.00
90.00000 0.000 0.00
0070 420-00130 *GEOTEXTILE (SEPARATOR) (CLASS A) 1,300.000 1,300.000
sy 0.000 0.00
2.30000 1,300.000 2,990.00
0075 503-00036 *DRILLED CAISSON (36 INCH) 54.000 54.000
LF 0.000 0.00
198.00000 54.000 10,692.00
0080 603-50002 2 INCH PLASTIC PIPE 24.000 0.000
LF 0.000 0.00
4.05000 0.000 0.00
0085 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 562.500 562.500
LF 0.000 0.00
14.70000 562.500 8,268.75
0090 606-01340 *END ANCHORAGE TYPE 3D 1.000 1.000
EACH 0.000 0.00
735.00000 1.000 735.00
0095 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 1.000
EACH 0.000 0.00
1,490.00000 1.000 1,490.00
0100 609-40011 *CURB TYPE 4 (SECTION M) 3,055.000 3,055.000
LF 0.000 0.00
8.61000 3,055.000 26,303.55
0105 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 3,527.000 3,527.000
SF 0.000 0.00
4.11000 3,527.000 14,495.97
0110 612-00002 DELINEATOR (TYPE IT) 15.000 15.000
EACH 0.000 0.00
17.00000 15.000 255.00



CONTID: Cl4511 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14511-BID ESTIMATE RUN 07/12/2004
PROJECT : SHE R300-114 ESTIMATE NO: 0003 09:12:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 612-00042 DELINEATOR (FLEXIBLE) (TYPE II) 21.000 18.000
EACH 0.000 0.00
65.00000 18.000 1,170.00
0120 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 932.000 932.000
LF 0.000 0.00
7.80000 932.000 7,269.60
0125 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 74.000 74.000
LF 0.000 0.00
15.00000 74.000 1,110.00
0130 613-07000 PULL BOX (SPECIAL) 5.000 3.000
EACH 0.000 0.00
240.00000 3.000 720.00
0135 613-40000 CONCRETE FOUNDATION PAD 2.000 2.000
EACH 0.000 0.00
580.00000 2.000 1,160.00
0140 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 3.000
EACH 0.000 0.00
437.00000 3.000 1,311.00
0145 614-00011 SIGN PANEL (CLASS I) 62.500 62.500
SF 0.000 0.00
14.00000 62.500 875.00
0150 614-00012 SIGN PANEL (CLASS II) 27.000 27.000
SF 0.000 0.00
19.30000 27.000 521.10
0155 614-01502 STEEL SIGN POST (2 INCH ROUND) 73.000 73.000
LF 0.000 0.00
12.50000 73.000 912.50
0160 614-01582 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 34.000 34.000
LF 0.000 0.00
31.90000 34.000 1,084.60
0165 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 7.000 7.000
EACH 0.000 0.00
690.00000 7.000 4,830.00



CONTID: Cl4511 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14511-BID ESTIMATE RUN 07/12/2004
PROJECT: SHE R300-114 ESTIMATE NO: 0003 09:12:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-80387 *RUMBLE STRIP (GRINDING) 2,500.000 0.000
LF 0.000 0.00
2.86000 0.000 0.00
0175 614-81010 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1 30' 1.000 1.000
MAST ARM
EACH 0.000 0.00
15,072.00000 1.000 15,072.00
0180 614-81010 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1 40°' 1.000 1.000
MAST ARM
EACH 0.000 0.00
16,353.00000 1.000 16,353.00
0185 614-81010 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1 50°' 1.000 1.000
MAST ARM
EACH 0.000 0.00
16,482.00000 1.000 16,482.00
0190 614-86245 CONTROLLER (TYPE 170E) 1.000 1.000
EACH 0.000 0.00
11,975.00000 1.000 11,975.00
0195 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
23,000.00000 1.000 23,000.00
0200 627-00005 *EPOXY PAVEMENT MARKING 52.000 49.000
GAL 0.000 0.00
72.00000 49.000 3,528.00
0205 627-30105 *PAVEMENT MARKING PAINT (WORD-SYMBOL) 318.000 318.000
SF 0.000 0.00
14.00000 318.000 4,452.00
0210 630-00000 *FLAGGING 250.000 185.000
HOUR 0.000 0.00
19.00000 185.000 3,515.00
0215 630-00007 *TRAFFIC CONTROL INSPECTION 15.000 15.000
DAY 0.000 0.00
110.00000 15.000 1,650.00
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 30.000 24.000
DAY 0.000 0.00

450.00000 24.000 10,800.00



CONTID: C14511 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 14511-BID ESTIMATE RUN 07/12/2004
PROJECT: SHE R300-114 ESTIMATE NO: 0003 09:12:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 19.800
EACH 0.000 0.00
30.00000 19.800 594.00
0230 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.000 20.700
EACH 0.000 0.00
35.00000 20.700 724.50
0235 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.600
EACH 0.000 0.00
45.00000 3.600 162.00
0240 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 2.000 1.800
TYPE)
EACH 0.000 0.00
800.00000 1.800 1,440.00
0245 630-80360 *DRUM CHANNELIZING DEVICE 72.000 16.200
EACH 0.000 0.00
15.90000 16.200 257.58
0250 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 104.000 56.700
EACH 0.000 0.00
28.50000 56.700 1,615.95
0255 630-80380 *TRAFFIC CONE 50.000 45.000
EACH 0.000 0.00
7.00000 45.000 315.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 403-34851 HBP (GR SX) (100) (PG 64-28) 105 DATED MAY 11, 2004 330.090 330.090
REPLACES 0065 CO#2
TON 0.000 0.00
70.00000 330.090 23,106.30



CONTID: Cl4511 COLORADO DEPARTMENT OF TRANSPORTATION

Page 7
PCN: 14511-BID ESTIMATE RUN 07/12/2004
PROJECT: SHE R300-114 ESTIMATE NO: 0003 09:12:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 900-00006 ADDED ITEM (DOLLAR)/ UNIT PRICE CORRECTION FOR HBP 5,196.450 0.000
ADDED BY CHANGE ORDER#2 (CO#3)
DOL 5,196.450 5,196.45
1.00000 5,196.450 5,196.45
CAT 0200 CURRENT AMT $ 344,233.35 $ 5,196.45$ 297,724.71

PROJECT TOTAL CURRENT AMT § 344,233.35 $ 5,196.45 % 297,724.71



